Nebraska Department of Roads Date: 05.20.2015 Nebraska Department of Roads Date: 05.20.2015
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
Contract Location: Total to Date  Prev to Date This Estimate
AUBURN EAST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $5,143,800.32 $5,046,713.64  $97,086.68
$5,064,084.41 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,143,800.32  $5,046,713.64 $97,086.68
ontractor: Date Lot 02.06.2014 $4.967.727.43 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 06 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gz-z-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21 .
PO BOX 80268 ! 102% Net Earnings  $5,143,800.32 $5,046,713.64 $97,086.68
Date Notice for Work to ]
Begin: 03.31.2014 % Time Comp
LINCOLN NE 68501-0268 gin: - B8 146%  Liquidated Damages  -$276,696.00  -$276,696.00 $.00
Date Work Actually Began: 04.23.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.24.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12994 000 NH-136-7(126) 136 230.27 239.83 GR SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$276,696.00 -$276,696.00 $.00
Payment  $4,867,104.32 $4,770,017.64 $97,086.68
Project Manager District Engineer
Habegger, Michael 05.19.2015 Mueting, Curt 05.19.2015
Construction Engineer Controller
Halstead, Kerri 05.19.2015 Burling, Laurie 05.19.2015
Controller
Burling, Laurie 05.19.2015
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Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: Pay Period End Date:  05.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 3.00 408.000 1,224.00
0001 0001 0030.10 4,000.00 1.000 4,000.00 EROSION CONTROL, CLASS 1D SY 408.000 1,224.00
MOBILIZATION LS 1.000 4,000.00 1,683.000 5,049.00
1.000 4,000.00 0.000 0.00
0.600 240000 GROUP 1 GRADING Contracted 15,854.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 Current 15,854.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 In place 19,649.00
1.000 3,000.00 This Estimate 2,400.00
0.000 0.00 GROUP 5 SEEDING
0003 0003 1011.00 30.00 1.000 30.00 0010 0010 0030.50 500.00 1.000 500.00
WATER MGAL 1.000 30.00 MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
0.000 0.00 1.000 500.00
0004 0004 1021.10 16.00 8.000 128.00 0011 0011 L001.02 1,350.00 5.000 6,750.00
REMOVE DELINEATOR UNITS EACH 8.000 128.00 SEEDING, TYPE B ACRE 5.000 6,750.00
8.000 128.00 20.720 27,972.00
0.000 0.00 0.000 0.00
0005 0005 1030.00 18.00 306.000 5,508.00 0012 0012 L010.00 12.00 41.000 492.00
EARTHWORK MEASURED IN EMBANKMENT CcY 306.000 5,508.00 SODDING SY 41.000 492.00
306.000 5,508.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 8.00 47.000 376.00 0013 0013 L032.80 1,450.00 8.000 11,600.00
REMOVE ASPHALT SURFACE SY 47.000 376.00 HYDROMULCH TON 0.000 0.00
47.000 376.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 1107.00 13.00 41.000 533.00 4006 4006 L032.75 315.00 0.000 0.00
REMOVE WALK SY 41.000 533.00 MULCH TON 42.740 13,463.10
41.000 533.00 HAY MULCH 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 2.50 422.000 1,055.00 GROUP 5 SEEDING Contracted 19,342.00
REMOVE GUARDRAIL LF 422.000 1,055.00 Current 21,205.10
422.000 1,055.00 In place 28,472.00
0.000 0.00 This Estimate

500.00
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Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 216+36.00 0020 0020 7024.27 2,000.00 3.000 6,000.00
0014 0014 0030.60 5,000.00 1.000 5,000.00 GUARDRAIL END TREATMENT, TYPE I EACH 3.000 6,000.00
MOBILIZATION LS 1.000 5,000.00 3.000 6,000.00
1.000 5,000.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 13,477.88
0015 0015 6016.20 33.50 2,230.800 74,731.80 Current 13.477.88
MULTI-LAYER EPOXY POLYMER OVERLAY SY 2,230.800 74,731.80 In place 13,477.88
2,274.800 76,205.80 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0016 0016 6131.23 1.30 4,528.000 5,886.40 0021 0021 0002.55 6.00 1,512.000 9,072.00
PENETRATING CONCRETE SEALER SF 4,528.000 5,886.40 OVERLAY BROKEN LINES STA 1,512.000 9,072.00
4,528.000 5,886.40 1,755.590 10,533.54
0.000 0.00 0.000 0.00
4002 4002 0096.00 -892.80 0.000 0.00 0022 0022 0002.60 6.00 3,024.000 18,144.00
DEDUCTION LS 1.000 -892.80 OVERLAY SOLID LINES STA 3,024.000 18,144.00
MULTI-LAYER EPOXY POLYMER OVERLAY 0.000 0.00 4,633.825 27.802.95
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 216+36.00 Contracted 8561820 0023 0023 0030.90 100,000.00 1.000 100,000.00
Current 84,725.40 MOBILIZATION LS 1.000 100,000.00
In place 87,092.20 1.000 100,000.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0024 0024 1020.03 15.00 24.000 360.00
0017 0017 0030.70 1,390.00 1.000 1,390.00 DELINEATOR, TYPE Il EACH 24.000 360.00
MOBILIZATION LS 1.000 1,390.00 19.000 285.00
1.000 1,390.00 0.000 0.00
0.000 0.00 0025 0025 1020.20 30.00 8.000 240.00
0018 0018 7011.20 23.50 212.250 4,987.88  INSTALL CHEVRONS EACH 8.000 240.00
W-BEAM GUARDRAIL LF 212.250 4,987.88 8.000 240.00
212.250 4,987.88 0.000 0.00
0.000 0.00 0026 0026 1101.25 11.00 267.000 2,937.00
0019 0019 7020.00 1,100.00 1.000 1,100.00 SAWING PAVEMENT LF 267.000 2,937.00
BRIDGE APPROACH SECTIONS EACH 1.000 1,100.00 268.000 2,948.00
1.000 1,100.00 0.000 0.00
0.000 0.00
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Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 2021.00 50.00 19.000 950.00 0036 0036 3221.13 380.00 189.990 72,196.20
MAILBOX POST EACH 19.000 950.00 CONCRETE PAVEMENT, CLASS PR-3500 cY 189.990 72,196.20
16.000 800.00 JOINT REPAIR 142.090 53,994.20
0.000 0.00 0.000 0.00
0028 0028 3008.20 13.50 1,736.000 23,436.00 0037 0037 4002.00 3.00 125.000 375.00
CROSS STITCHING EACH 1,736.000 23,436.00 CAST IRON COVER AND FRAME LB 125.000 375.00
1,908.000 25,758.00 125.000 375.00
0.000 0.00 0.000 0.00
0029 0029 3016.21 135.00 44.000 5,940.00 0038 0038 4004.80 3.00 272.000 816.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 44.000 5,940.00 STRUCTURAL STEEL FOR FACE ARMOR LB 272.000 816.00
40.030 5,404.05 272.000 816.00
0.000 0.00 0.000 0.00
0030 0030 3016.39 45.00 114.000 5,130.00 0039 0039 4012.80 2,900.00 1.000 2,900.00
DETECTABLE WARNING PANEL SF 114.000 5,130.00 RECONSTRUCT CURB INLET EACH 1.000 2,900.00
114.000 5,130.00 1.000 2,900.00
0.000 0.00 0.000 0.00
0031 0031 3039.11 400.00 91.690 36,676.00 0040 0040 4015.00 1,200.00 1.000 1,200.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 91.690 36,676.00 ADJUST MANHOLE TO GRADE EACH 1.000 1,200.00
DEPTH 122.661 49,064.40 1.000 1,200.00
0.000 0.00 0.000 0.00
0032 0032 3039.12 350.00 543.570 190,249.50 0041 0041 7489.24 23.00 114.000 2,622.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 543.570 190,249.50 24" WHITE THERMOPLASTIC, GROOVED LF 114.000 2,622.00
DEPTH 473.608 165,762.80 120.000 2,760.00
0.000 0.00 0.000 0.00
0033 0033 3039.13 325.00 1,439.430 467,814.75 0042 0042 7530.41 1,120.00 2.000 2,240.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 1,439.430 467,814.75 RAILROAD CROSSING SYMBOL EACH 2.000 2,240.00
DEPTH 1,336.740 43444050 THERMOPLASTIC PAVEMENT MARKING, 2000 2.240.00
GROOVED
0.000 0.00 0.000 0.00
0034 0034 3039.14 2,300.00 24.660 56,718.00 0043 0069 8022.15 1.75 300.000 525.00
CONCRETE PAVEMENT REPAIR, TYPE A, cY 24.660 56,718.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 525.00
PARTIAL DEPTH 30.880 71,024.00 STATE MAINTENANCE PATCHING 299.600 524 30
0.000 0.00 0.000 0.00
0035 0035 3039.15 2,500.00 1.410 3,525.00 0044 0043 8022.20 1.75 32,540.000 56,945.00
CONCRETE PAVEMENT REPAIR, TYPE B, cY 1.410 3,525.00 HYDRATED LIME/WARM MIX ASPHALT EACH 32,540.000 56,945.00
PARTIAL DEPTH 1.799 4,497.50 32,463.486 56,811.11
0.000 0.00 0.000 0.00
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Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0045 0044 8028.01 160.00 76.210 12,193.60 0054 0051 9021.13 637.00 1,280.960 815,971.52
FOUNDATION COURSE REPLACEMENT cY 76.210 12,193.60 PERFORMANCE GRADED BINDER (64-34) TON 1,280.960 815,971.52
53.811 8,609.76 1,051.307 669,682.57
0.000 0.00 0.000 0.00
0046 0070 9002.10 28.00 300.000 8,400.00 0055 0052 9053.00 1.35 52,270.000 70,564.50
ASPHALTIC CONCRETE FOR STATE TON 300.000 8,400.00 TACK COAT GAL 52,270.000 70,564.50
MAINTENANCE PATCHING, TYPE SPR 299.600 8,388.80 52,270.000 70,564.50
0.000 0.00 0.000 0.00
0047 0045 9005.23 20.00 15,540.000 310,800.00 0056 0053 9053.20 1.35 24,353.000 32,876.55
ASPHALTIC CONCRETE, TYPE SPS TON 15,540.000 310,800.00 FOG SEAL GAL 24,353.000 32,876.55
15,530.150 310,603.00 22,850.000 30,847.50
0.000 0.00 0.000 0.00
0048 0046 9005.70 35.00 4,850.000 169,750.00 0057 0054 9111.00 15.00 191.000 2,865.00
ASPHALTIC CONCRETE, TYPE LC TON 4,850.000 169,750.00 WATER MGAL 191.000 2,865.00
5,204.560 182,159.60 0.000 0.00
0.000 0.00 0.000 0.00
0049 0047 9005.75 40.00 25,890.000  1,035,600.00 0058 0055 9111.14 5.60 225.000 1,260.00
ASPHALTIC CONCRETE, TYPE SPR TON 25,890.000  1,035,600.00 WATER FOR CEMENT STABILIZED MGAL 225.000 1,260.00
26,628.000  1,065,120.00 BITUMINOUS 91.200 510.72
0.000 0.00 0.000 0.00
0050 0048 9009.00 3.25 11,569.000 37,599.25 0059 0056 9170.00 78.00 764.500 59,631.00
PLACEMENT OF ASPHALTIC CONCRETE FOR 53 11,569.000 37,599.25 EARTH SHOULDER CONSTRUCTION STA 764.500 59,631.00
DRIVEWAYS AND INTERSECTIONS 11,886.000 38,629.50 976.450 76,163.10
0.000 0.00 0.000 0.00
0051 0049 9010.50 40.00 1,800.000 72,000.00 0060 0057 9171.10 1,050.00 1.000 1,050.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,800.000 72,000.00 RECONSTRUCT GUTTER DEPRESSION EACH 1.000 1,050.00
SPR 630.930 25,237.20 0.000 0.00
0.000 0.00 0.000 0.00
0052 0071 9020.95 637.00 10.200 6,497.40 0061 0058 9179.23 525.00 110.728 58,132.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 10.200 6,497.40 COLD MILLING, CLASS 3 STA 110.728 58,132.20
STATE MAINTENANCE PATCHING 9264 590117 111.178 58,368.45
0.000 0.00 0.000 0.00
0053 0050 9021.12 562.00 497.280 279,471.36 0062 0059 9179.35 12.20 2,783.000 33,952.60
PERFORMANCE GRADED BINDER (52-34) TON 497.280 279,471.36  COLD MILLING, CLASS 5 sy 2,783.000 33,952.60
520.912 292,752.55 2,997.500 36,569.50
0.000 0.00 0.000 0.00
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Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0060 9179.43 110.00 218.288 24,011.68 4003 4003 9300.77 12.11 0.000 0.00
COLD MILLING, CLASS 3 STA 218.288 24,011.68 SMOOTHNESS INCENTIVE-PERFORMANCE TON 334.379 4,049.33
216.355 23,799.05 GRADED BINDER 334.379 4,049.33
0.000 000 SMOOTHNESS INCENTIVE FOR 334.379 4,049.33
0064 0061 9179.63 106.00 570.780 60,502.68 PERFORMANCEGRADED BINDER TYPE 64-34
COLD MILLING, CLASS 3 STA 570.780 60,502.68 4004 4004 9300.60 0.76 0.000 0.00
570.780 60,502.68 SMOOTHNESS INCENTIVE-ASPHALTIC TON 11,610.392 8,823.90
TYPES 0.000 000 CONCRETE 11,610.392 8,823.90
0065 0062 9185.76 8.00 989.000 7,912.00 SMOOTHNESS INCENTIVE FOR 11,610.392 8,823.90
RUMBLE STRIPS, ASPHALT STA 989.000 7912.00 ASPHALTICCONCRETE TYPE SPR
891288 713030 4005 4005 9300.56 2.774 0.000 0.00
0.000 0.00 SUPERPAVE QUALITY INCENTIVE TON 27,545.800 76,412.05
0066 0063 9186.00 340  19,924.000 67,741.60  SUPERPAVE INCENTIVE FOR 27,545.800 76,412.05
CONCRETE SURFACE MILLING SY 19,924.000 67,741.60 ASPHALTICCONCRETE TYPE SPR 27,545.800 76,412.05
19,223.278 65,359.15 4007 4007 0096.06 -500.00 0.000 0.00
0.000 000 DEDUCTION DAY 2.000 -1,000.00
0067 0064 9188.50 31.00 200.000 6,200.00  EARTH SHOULDER LIQUIDATED DAMAGES@ 2.000 -1,000.00
SURFACING UNDER GUARDRAIL SY 200.000 6,200.00  $500 PER DAY 2.000 -1,000.00
200.000 6,200.00 4008 4008 9300.56 0.38 0.000 0.00
0.000 0.00 SUPERPAVE QUALITY INCENTIVE TON 15,530.000 5,901.40
0068 0065 9190.12 432.00 570.780  246,576.96  SUPERPAVE QUALITY INCENTIVEFOR 15,530.000 5,901.40
CEMENT STABILIZED BITUMINOUS STA 570.780 246,576.96  ASPHALTIC CONCRETE TYPE 15,530.000 5.901.40
570.780 246,576.96 GROUP 9 BITUMINOUS Contracted 4,685,407.35
0.000 0.00 Current 4,779,594.03
0069 0066 9190.61 130.00 890.000 115,700.00 In place 4,834,899.74
CEMENT TON 890.000 115,700.00 This Estimate 94,186.68
889.940 115,692.20 GROUP 10 GENERAL ITEMS
0.000 0.00 0072 0072 0001.08 0.50 21,000.000 10,500.00
0070 0067 9300.38 1.00 81,736.000 81,736.00 BARRICADE, TYPE Il BDAY 21,000.000 10,500.00
RAP INCENTIVE PAYMENT EACH 81,736.000 81,736.00 4,519.000 2,259.50
304,633.450 304,633.45 0.000 0.00
0.000 0.00 0073 0073 0001.10 2.00 1,592.000 3,184.00
0071 0068 9300.52 5,400.00 1.000 5,400.00 BARRICADE, TYPE Il BDAY 1,592.000 3,184.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,400.00 1,952.000 3,004.00
Vo 1.000 5,400.00 0.000 0.00
0.000 0.00
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Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015 Est Number: 0017 Pay Period End Date:  05.16.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 0001.75 1.00 1,470.000 1,470.00 0083 0083 9110.03 68.00 50.000 3,400.00
TEMPORARY SIGN DAY EACH 1,470.000 1,470.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,400.00
334.000 334.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 0001.90 0.50 22,748.000 11,374.00 0084 0084 9110.07 45.00 50.000 2,250.00
SIGN DAY EACH 22,748.000 11,374.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,250.00
11,222.000 5,611.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 0003.10 300.00 210.000 63,000.00 0085 0085 9110.27 125.00 10.000 1,250.00
FLAGGING DAY 210.000 63,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
333.500 100,050.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 0003.20 400.00 95.000 38,000.00 0086 0086 L022.75 3.00 500.000 1,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 95.000 38,000.00 TEMPORARY SILT CHECK LF 500.000 1,500.00
112.500 45,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 0010.04 1,500.00 1.000 1,500.00 0087 0087 L022.90 3.00 500.000 1,500.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 500.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 0020.00 0.80 1,000.000 800.00 4001 4001 0020.00 2.00 0.000 0.00
TRAINING HOUR 0.000 0.00 TRAINING HOUR 1,000.000 2,000.00
0.000 0.00 CONTRACTOR SPECIFIC OJT 1,000.000 2,000.00
0.000 0.00 0.000 0.00
0080 0080 0030.00 1,000.00 1.000 1,000.00 GROUP 10 GENERAL ITEMS Contracted 148,028.00
MOBILIZATION LS 1.000 1,000.00 Current 149 228.00
1.000 1,000.00 In place 160,209.50
0.000 0.00 This Estimate 0.00
0081 0081 9110.01 68.00 50.000 3,400.00 Totals for contract Contracted 4,967,727.43
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,400.00 Current 5,064,084.40
0.750 51.00 In place 5,143,800.32
0.000 0.00 This Estimate 97,086.68
0082 0082 9110.02 78.00 50.000 3,900.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,900.00
OPERATED 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Date: 05.20.2015

Estimate Summary to Contractor Page: 8o0f8
Contract ID: 1994 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0017 Pay Period End Date:  05.16.2015
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
6016.20 | MULTI-LAYER EPOXY POLYMER OVERLAY
Project 12994 000
Prpsl Line Nbr 0015 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 2,230.00 29,248.68 1284
EPX50-OVERLAY
0008 S.P. Adjustment -525.00 -6,885.90 1284
EPX50-OVERLAY
0009 S.P. Adjustment -1,705.00 -22,362.78 1284
EPX50-OVERLAY
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0015: 0.00 $0.00
Total for item code 6016.20: 0.00 $0.00

Total remaining for contract:

$0.00



